

1a Letter box in porch as precursor to getting broadband

Remove all remaining pews and replace with chairs (84 needed*) to match those in the nave increasing the circulation space

Slave screen on pillar for choir and north aisle consider placing other screens for clergy, south aisle and Resurrection Chapel

2b Extend dais to include music and choir area. Needs ramp access. May necessitate moving/ removing / replacement of Eagle Lectern

1b Internet/ phone connection with wireless to provide video streaming, remote heating operation and emergency phone

3c Need to consider access to incumbents' board and placement of copy and the new one needed.

3a Upgrade storage outside church. Recent storage audit suggests that the storage cupboard needs to be bigger than the boiler cupboard and that the shed outside needs to be 12'x10'

3b Put in storage cupboard to match one on opposite. May need to move monument up 50cm

Put in a mezzanine floor to provide a room in church. Need glazing and must move projector NO for Issues of cost, stairs decreasing circulation space, disabled access, safeguarding

Consider bin store for bins

1c Change boiler controls to be more intuitive and accessible remotely

3d Plan kitchenette and serving station in church using boiler cupboard space.

Lighting needs upgrading with more modern fittings and greater flexibility for use of church- make preliminary contact with companies suggested by DAC to look at criteria for brief

Glaze in the Resurrection Chapel. Glass will need to be cut around monument. NO for Issues of cost, disabled access, safeguarding


Re-order Resurrection Chapel in Collegiate style.

Consideration given to removing pews in chancel. However cost, possible problems with floor, having to mark their position in some way and we need to know success or otherwise of Resurrection Chapel reordering experiment before acting

Repaint screen behind altar- agreed to find quote

2a Refurbish and re-orientate organ to be at 90° to present position and moved forward

Move High Altar forward to allow celebration from behind. May require making step wider to support it. Defer to later date



Following the meeting of the PCC all items except those in red boxes were agreed as being essential. Linked items are numbered e.g. 1a, 1b... and are in boxes of the same colour. The number does not imply priority. Items which can be progressed independently are shown in green boxes. Changes, additional details and comments from and since* the PCC meeting are in red.